

Tentative work program for Training to field Investigator and Collection of Census data in Gujarat

**Team: Dr V R Kiresur, V K Chopde, R L Shiyani, Alkesh Bhatt, Hitendra Parmar,
A B Patel, R V Chaudhari.**

I. Selection of new villages in Junagarh district

II. Training of Census instruments and collection of Census data in selected villages of Gujarat.

12-9-2009 to 13-9-09:

- Travel: Hyderabad – Ahmedabad

14 – 18 Sept 2009 (Panchmahal)

- 14 –09-2009 -Ahmedabad to Panchmahal (With Dr R L Shiyani)
Meet village officials, progressive farmers, and local leaders for introducing resident field investigator and for explaining about for study to get their co-operation and support for implementation of the project in the village. Establish VLS office and search for house for accommodation for the Field Investigator.
- 15-09-2009 Conducting FGM - Information about the village & Other details
Training of census data collection in Babrol village.
- 16-09-2009 Start Census data collection in Babrol village (R V Chaudhari & H Parmar)
- 17-09-2009 VKC, ABB, ABP to Chatha village
 - o Meet village officials, progressive farmers, and local leaders for introducing resident field investigator and for explaining about for study to get their co-operation and support for implementation of the project in the village. Establish VLS office and search for house for accommodation for the Field Investigator.
- 18-09-2009 Conducting FGM - Information about the village & Other details.
Training of census data collection in Babrol village.
- 19-09-2009 Start Census data collection in Chatha village (A B Patel & A B Bhatt)
- 20-09-2009 VKC to Junagadh. VRK, RLS & VKC will select two villages in Junagadh.
- 22-09-2009 AB Bhatt & Hitendra Parmar will back to Junagadh from Panchmahal
VKC, ABB, & HP to village-1 in Junagadh
Meet village officials, progressive farmers, and local leaders for introducing resident field investigator and for explaining about for study to get their co-operation and support for implementation of the project in the village.
- 23-09-2009 Establish VLS office and search for house for accommodation for the Field Investigator, Conducting FGM - Information about the village & Other details. Training on Census

- 24-09-2009 VKC, ABB, & HP to village-2 in Junagadh
Meet village officials, progressive farmers, and local leaders for introducing resident field investigator and for explaining about for study to get their co-operation and support for implementation of the project in the village. Establish VLS office and search for house for accommodation for the Field Investigator.
- 25-09-2009 Conducting FGM - Information about the village & Other details.
Training on Census data collection.
- 26-09-2009 Start census in both the villages of Junagadh district.
- 26-09-2010 VKC return to Hyderabad.